

Notice to Proceed

Date: March 28, 2025

Project: Bel Voi Water Line Replacement - Utility Improvements Project - 2024	
Owner: Town of Berryville	Owner's Contract No.:
Contract: Utility Improvements	Engineer's Project No.: TBVLL21007
Contractor: Fuog/Interbuild, Inc.	
Contractor's Address: PO Box 237 / 510 E. Main Street, Purcellville, VA 20134	

You are notified that the Contract Times under the above Contract will commence to run on March 31, 2025. On or before that date, you are to start performing your obligations under the Contract Documents. In accordance with Article 4 of the Agreement, the number of days to achieve Substantial Completion is 75, and the number of days to achieve readiness for final payment is 90, (i.e., the date of Substantial Completion is June 14, 2025, and the date of readiness for final payment is June 29, 2025).

Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides that you and Owner must each deliver to the other (with copies to Engineer and other identified additional insureds and loss payees) certificates of insurance which each is required to purchase and maintain in accordance with the Contract Documents.

Also, before you may start any Work at the Site, you must:

Secure any and all **Berryville -Clarke County** Building permits

_____	Town of Berryville BY TOWN MANAGER
_____	Owner
_____	Given by: 
_____	Authorized Signature Town Manager
_____	Title
_____	Date March 31, 2025

Copy to Engineer